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ESTIMATE RUN 09/10/2010

ESTIMATE SUMMARY 09:11:12

CONTID: C16390         ESTIMATE NO: 0008 PROG 2005

PCN: 16390-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PREBLE CREEK DRAINAGE (I-25 & SH 7) PERCENT TIME:

PROJECT NO: C0253-201                     

PREBLE CREEK DRAINAGE (I-25 & SH 7)

NAME OF ROAD: 025A

PROJECT COUNTIES: BROOMFIELD, REGION 4

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/31/2010 DATE TIME STARTED 01/25/2010

6663 COLORADO BLVD. DATE LET 10/15/2009 DATE WORK BEGAN

 DATE AWARDED 10/23/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2009 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 01/25/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,349,505.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,833,973.85 NON-PARTICIPATING 350,830.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.13

WORK DAYS

WORK DAYS

57.02%

1,439,503.40

350,830.71

350,830.71

350,830.71

$

$

$

$

40,860.00

1,869,142.51

1,910,002.51

177,324.71

2,087,327.22

-42,509.61

0.00

2,044,817.61

0.00

AMOUNT DUE 2,044,817.61 350,830.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 350,830.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

125.0 TIME ALLOW: 160

ORIG TIME ALLOW: 151



CONTID: C16390         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.670

0.330

201-00000  
 

1.000

L S 

6,100.00000 6,100.001.000

2,013.00

0010 REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

800.00000 800.001.000

0.00

0015 REMOVAL OF PIPE 120.000

0.000

202-00035  
 

120.000

LF  

25.00000 3,000.00120.000

0.00

0020 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

245.00000 735.003.000

0.00

0025 *REMOVAL OF DELINEATOR 8.000

0.000

202-00090  
 

14.000

EACH

10.25000 82.008.000

0.00

0030 *REMOVAL OF CONCRETE PAVEMENT 1,325.000

1,389.000

202-00210  
 

3,800.000

SY  

8.15000 22,119.102,714.000

11,320.35

0035 *REMOVAL OF ASPHALT MAT 1,038.000

272.000

202-00220  
 

2,000.000

SY  

3.15000 4,126.501,310.000

856.80

0040 *REMOVAL OF PAVEMENT MARKING 735.000

648.000

202-00250  
 

2,500.000

SF  

2.60000 3,595.801,383.000

1,684.80

0045 *REMOVAL OF FENCE 290.000

0.000

202-01000  
 

430.000

LF  

0.75000 217.50290.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 92.000

0.000

202-01130  
 

92.000

LF  

4.20000 386.4092.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 7 460.000

5.000

202-01170  
 

465.000

LF  

14.50000 6,742.50465.000

72.50
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TENSIONED CABLE BARRIER 2,930.000

0.000

202-01200  
 

2,930.000

LF  

2.00000 5,860.002,930.000

0.00

0065 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

180.00000 540.003.000

0.00

0070 *CLEAN CULVERT 1.000

0.000

202-04002  
 

2.000

EACH

2,070.00000 2,070.001.000

0.00

0075 *SANDBLASTING 0.000

433.000

202-05150  
 

733.000

SF  

0.45000 194.85433.000

194.85

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 13,771.000

7,425.000

203-00010  
 

21,196.000

CY  

6.65000 140,953.4021,196.000

49,376.25

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 7,605.000

3,153.000

203-00062  
 

15,000.000

CY  

11.65000 125,330.7010,758.000

36,732.45

0090 *PROOF ROLLING 1.500

0.000

203-01100  
 

4.000

HOUR

63.45000 95.181.500

0.00

0095 *BLADING 57.500

15.500

203-01500  
 

100.000

HOUR

100.00000 7,300.0073.000

1,550.00

0100 *BACKHOE 40.500

0.000

203-01510  
 

100.000

HOUR

79.00000 3,199.5040.500

0.00

0105 *POTHOLING 1.000

4.000

203-01597  
 

5.000

HOUR

196.00000 980.005.000

784.00

0110 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

240.000

CY  

3.15000 0.000.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

240.000

CY  

3.15000 0.000.000

0.00

0120 EROSION LOG (12 INCH) 280.000

0.000

208-00002  
 

600.000

LF  

4.25000 1,190.00280.000

0.00

0125 SILT FENCE 1,665.000

45.000

208-00020  
 

3,500.000

LF  

2.45000 4,189.501,710.000

110.25

0130 GRAVEL BAG 70.000

0.000

208-00034  
 

150.000

LF  

6.75000 472.5070.000

0.00

0135 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

3.000

EACH

610.00000 0.000.000

0.00

0140 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

635.00000 0.000.000

0.00

0145 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1.500

0.000

208-00103  
 

10.000

HOUR

39.00000 58.501.500

0.00

0150 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

5.000

HOUR

60.00000 0.000.000

0.00

0155 EROSION CONTROL SUPERVISOR 54.000

0.000

208-00205  
 

110.000

HOUR

48.00000 2,592.0054.000

0.00

0160 RESET END SECTION 0.000

0.000

210-00015  
 

0.000

EACH

370.00000 0.000.000

0.00

0165 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

2.000

EACH

155.00000 155.001.000

0.00



CONTID: C16390         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

240.00000 240.001.000

0.00

0175 *RESET GUARDRAIL TYPE 3 0.000

295.000

210-01130  
 

920.000

LF  

11.50000 3,392.50295.000

3,392.50

0180 *RESET TENSIONED CABLE BARRIER 1,430.000

0.000

210-01190  
 

1,430.000

LF  

10.00000 14,300.001,430.000

0.00

0185 RELAY PIPE (24 INCH) 0.000

0.000

210-02024  
 

0.000

LF  

61.00000 0.000.000

0.00

0190 *RELAY RIPRAP 0.000

53.000

210-02900  
 

53.000

CY  

32.00000 1,696.0053.000

1,696.00

0195 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

10.000

ACRE

275.00000 0.000.000

0.00

0200 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

10.000

ACRE

2,895.00000 0.000.000

0.00

0205 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

10.000

ACRE

450.00000 0.000.000

0.00

0210 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,400.000

LB  

1.95000 0.000.000

0.00

0215 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

1,500.000

EACH

2.35000 0.000.000

0.00

0220 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

3,050.000

SY  

1.80000 0.000.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT 1.000

0.000

217-00020  
 

1.000

HOUR

178.00000 178.001.000

0.00

0230 *PRAIRIE DOG MANAGEMENT 1.000

0.000

240-00100  
 

1.000

L S 

2,600.00000 2,600.001.000

0.00

0235 *AGGREGATE BASE COURSE (CLASS 6) 194.000

171.000

304-06007  
 

1,100.000

CY  

22.00000 8,030.00365.000

3,762.00

0240 *RECONDITIONING 0.000

281.000

306-01000  
 

520.000

SY  

5.30000 1,489.30281.000

1,489.30

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

150.000

TON 

50.50000 0.000.000

0.00

0250 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000

341.230

403-33841  
 

578.000

TON 

67.50000 23,033.03341.230

23,033.03

0251 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR)/ -60.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -60.00-60.000

0.00

0255 *CONCRETE PAVEMENT (13 INCH) 587.000

631.000

412-01300  
 

4,600.000

SY  

51.00000 62,118.001,218.000

32,181.00

0260 *GEOTEXTILE (EROSION CONTROL) (CLASS 1) 0.000

250.000

420-00102  
 

2,490.000

SY  

2.10000 525.00250.000

525.00

0265 *RIPRAP (18 INCH) 0.000

72.000

506-00218  
 

2,237.000

CY  

47.25000 3,402.0072.000

3,402.00

0270 CONCRETE SLOPE AND DITCH PAVING 0.000

40.000

507-00000  
 

40.000

CY  

445.00000 17,800.0040.000

17,800.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 CONCRETE CLASS B 0.000

0.000

601-01000  
 

164.000

CY  

310.00000 0.000.000

0.00

0280 *SLAB JACKING 0.000

17,007.000

601-10250  
 

17,100.000

LB  

4.70000 79,932.9017,007.000

79,932.90

0285 18 INCH REINFORCED CONCRETE PIPE 435.000

0.000

603-01180  
 

436.000

LF  

52.00000 22,620.00435.000

0.00

0290 24 INCH REINFORCED CONCRETE PIPE 9.000

0.000

603-01240  
 

9.000

LF  

145.00000 1,305.009.000

0.00

0295 18 INCH CORRUGATED STEEL PIPE 1,730.000

0.000

603-10180  
 

1,940.000

LF  

46.00000 79,580.001,730.000

0.00

0300 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

29.000

LF  

49.00000 0.000.000

0.00

0305 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

415.00000 830.002.000

0.00

0310 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

2.000

EACH

490.00000 0.000.000

0.00

0311 18 INCH REINFORCED CONCRETE END SECTION ADDED ITEM 0.000

0.000

603-05018  
 

0.000

EACH

750.00000 0.000.000

0.00

0312 60 INCH REINFORCED CONCRETE END SECTION SCO 008 MCR #3 1.000

0.000

603-05060  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0315 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,446.63000 2,446.631.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *VANE GRATE INLET (5 FOOT) 4.000

0.000

604-25005  
 

4.000

EACH

4,152.59000 16,610.364.000

0.00

0325 *VANE GRATE INLET (10 FOOT) 0.750

0.200

604-25010  
 

1.000

EACH

4,900.00000 4,655.000.950

980.00

0330 *8 INCH PERFORATED PIPE UNDERDRAIN 0.000

1,243.000

605-00080  
 

1,243.000

LF  

4.85000 6,028.551,243.000

6,028.55

0335 *PIPE EDGE DRAIN 1,243.000

0.000

605-82100  
 

1,243.000

LF  

17.00000 21,131.001,243.000

0.00

0340 *SUBSURFACE DRAIN OUTLET 394.000

0.000

605-84000  
 

394.000

LF  

13.75000 5,417.50394.000

0.00

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

200.000

606-00301  
 

400.000

LF  

16.85000 3,370.00200.000

3,370.00

0350 *GUARDRAIL TYPE 3 (SPECIAL) 0.000

40.000

606-00305  
 

80.000

LF  

69.25000 2,770.0040.000

2,770.00

0355 GUARDRAIL TYPE 7 (STYLE CA) 0.000

616.000

606-00710  
 

616.000

LF  

56.30000 34,680.80616.000

34,680.80

0360 *TRANSITION TYPE 3G 0.000

2.000

606-01370  
 

3.000

EACH

1,050.00000 2,100.002.000

2,100.00

0365 *END ANCHORAGE (FLARED) 0.000

2.000

606-02005  
 

4.000

EACH

1,435.00000 2,870.002.000

2,870.00

0370 *TENSIONED CABLE BARRIER (TL-3) 0.000

0.000

606-20013  
 

2,952.000

LF  

20.00000 0.000.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *END ANCHORAGE (TENSIONED CABLE BARRIER) 1.000

0.000

606-21010  
 

3.000

EACH

2,560.00000 2,560.001.000

0.00

0380 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

235.000

LF  

2.75000 0.000.000

0.00

0385 *FENCE (PLASTIC) 956.000

0.000

607-11525  
 

1,135.000

LF  

3.25000 3,107.00956.000

0.00

0390 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

11.000

EACH

23.00000 0.000.000

0.00

0395 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

13.000

EACH

24.00000 0.000.000

0.00

0400 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

25.00000 0.000.000

0.00

0405 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

2.000

EACH

10.25000 0.000.000

0.00

0410 2 INCH ELECTRICAL CONDUIT 894.000

0.000

613-00200  
 

894.000

LF  

8.25000 7,375.50894.000

0.00

0415 PULL BOX (24"X36"X18") 0.000

2.000

613-07034  
 

2.000

EACH

775.00000 1,550.002.000

1,550.00

0420 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

28.000

SF  

23.00000 0.000.000

0.00

0425 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

6.000

EACH

130.00000 0.000.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01573  
 

2.000

EACH

295.00000 0.000.000

0.00

0435 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

34.50000 0.000.000

0.00

0436 DETOUR PAVEMENT DETOUR PAVEMENT CMO #2 10,552.000

0.000

621-00450  
 

10,552.000

SY  

32.50000 342,940.0010,552.000

0.00

0440 *CONSTRUCTION SURVEYING 0.413

0.144

625-00000  
 

1.000

L S 

12,000.00000 6,684.000.557

1,728.00

0445 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

0450 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

3,200.00000 1,600.000.500

0.00

0455 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

58.000

GAL 

70.00000 0.000.000

0.00

0460 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000

38.000

627-00012  
 

100.000

GAL 

30.00000 1,710.0057.000

1,140.00

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

473.000

627-02001  
 

1,166.000

SF  

8.90000 4,209.70473.000

4,209.70

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

43.000

SF  

13.50000 0.000.000

0.00

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

62.000

SF  

10.50000 0.000.000

0.00



CONTID: C16390         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 FLAGGING 84.000

0.000

630-00000  
 

200.000

HOUR

19.50000 1,638.0084.000

0.00

0485 TRAFFIC CONTROL INSPECTION 148.000

12.000

630-00007  
 

200.000

DAY 

79.50000 12,720.00160.000

954.00

0490 TRAFFIC CONTROL MANAGEMENT 56.000

14.000

630-00012  
 

75.000

DAY 

400.00000 28,000.0070.000

5,600.00

0495 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

0.000

HOUR

15.50000 0.000.000

0.00

0500 FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

825.00000 1,650.002.000

0.00

0505 BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.500

1.000

630-80335  
 

17.000

EACH

185.00000 1,572.508.500

185.00

0510 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000

0.000

630-80341  
 

78.000

EACH

54.00000 2,106.0039.000

0.00

0515 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000

0.000

630-80342  
 

58.000

EACH

96.00000 2,688.0028.000

0.00

0520 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.500

0.000

630-80343  
 

26.000

EACH

130.00000 1,235.009.500

0.00

0525 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 295.000

0.000

630-80344  
 

590.000

SF  

21.00000 6,195.00295.000

0.00

0530 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

5,100.00000 5,100.001.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

945.00000 945.001.000

0.00

0540 DRUM CHANNELIZING DEVICE 16.500

0.000

630-80360  
 

100.000

EACH

35.50000 585.7516.500

0.00

0545 CONCRETE BARRIER (TEMPORARY) 2,028.000

0.000

630-80370  
 

4,200.000

LF  

17.50000 35,490.002,028.000

0.00

0550 TRAFFIC CONE 134.500

63.500

630-80380  
 

396.000

EACH

11.75000 2,326.50198.000

746.13

0555 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

3,500.00000 3,500.001.000

0.00

0560 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

1.000

630-85040  
 

2.000

EACH

4,194.71000 4,194.711.000

4,194.71

0563 ADDED ITEM (DOLLAR)/ SPECIALTY WORK/TROUBLESHOOT AND 
FIX LIGHTING

1,392.950

0.000

900-00006  
 

1,392.950

DOL 

1.00000 1,392.951,392.950

0.00

0565 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

372,307.050

F A 

1.00000 0.000.000

0.00

0570 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

3,300.000

F A 

1.00000 0.000.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A FUEL COST ADJUSTMENT 1,580.970

1,351.840

700-70016  
 

3,000.000

F A 

1.00000 2,932.812,932.810

1,351.84

0590 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

2,700.000

F A 

1.00000 0.000.000

0.00

0595 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A ON-THE-JOB TRAINEE 10.800

62.000

700-70023  
 

800.000

F A 

1.00000 72.8072.800

62.00

0605 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,346,458.72346,429.712,434,357.86CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0615 *STRUCTURE EXCAVATION 3,316.000

0.000

206-00000  
 

6,218.000

CY  

7.25000 24,041.003,316.000

0.00

0620 *STRUCTURE BACKFILL (CLASS 1) 688.000

0.000

206-00100  
 

1,259.000

CY  

20.50000 14,104.00688.000

0.00

0625 *STRUCTURE BACKFILL (CLASS 2) 326.000

0.000

206-00200  
 

750.000

CY  

6.35000 2,070.10326.000

0.00

0630 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

37,500.00000 37,500.001.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 09/10/2010

PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0635 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0640 *SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

37,500.00000 37,500.001.000

0.00

0645 SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

7,200.00000 7,200.001.000

0.00

0650 *PIPE RAILING 0.000

135.000

514-00000  
 

272.000

LF  

32.60000 4,401.00135.000

4,401.00

0655 *CONCRETE CLASS D (BOX CULVERT) 115.400

0.000

601-03030  
 

235.000

CY  

420.00000 48,468.00115.400

0.00

0660 REINFORCING STEEL 10,005.000

0.000

602-00000  
 

21,530.000

LB  

0.56000 5,602.8010,005.000

0.00

0665 REINFORCING STEEL (EPOXY COATED) 6,264.000

0.000

602-00020  
 

15,465.000

LB  

0.67000 4,196.886,264.000

0.00

0670 *12X6 FOOT CONCRETE BOX CULVERT (PRECAST) 520.000

0.000

603-71206  
 

915.000

LF  

630.00000 327,600.00520.000

0.00

0670 MATERIAL ALLOWANCE CBC (PRECAST) AT PRECAST CONCEPTS 395.000

0.000LF  

448.92330 177,324.70395.000

0.00

CAT 700,008.484,401.00874,288.05CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

18,430.00000 18,430.001.000

0.00
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PROJECT: C0253-201                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

21,680.00000 21,680.001.000

0.00

0685 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

CAT 40,860.000.0040,860.00CURRENT AMT0400 $ $ $

$ 2,087,327.20350,830.71$3,349,505.91$CURRENT AMTPROJECT TOTAL


